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ESTIMATE RUN 04/10/2008

ESTIMATE SUMMARY 11:22:49

CONTID: C13192         ESTIMATE NO: 0007 PROG 2005

PCN: 13192-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N/O SH 119 - N/O SH 66 PERCENT TIME:

PROJECT NO: IM 0253-164                   

N/O SH 119 - N/O SH 66

NAME OF ROAD: i 25

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 03/29/2008 DATE TIME STARTED 08/28/2007

P. O. BOX 4356 DATE LET 05/24/2007 DATE WORK BEGAN

 DATE AWARDED 08/03/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/22/2007 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 08/28/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 53,246,490.43 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 48,658,183.42 NON-PARTICIPATING 3,064,451.28

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-77,746.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -91,933.53

SECURITIES ENCUMBERED 106,913.18

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.35

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/20/2009 ??:??:??

11/20/2009 ??:??:??

23.36%

40,810,608.18

3,064,451.28

2,986,705.13

3,001,684.78

$

$

$

$

189,723.30

12,246,158.95

12,435,882.25

1,321,691.14

13,757,573.39

-306,913.18

306,913.18

13,757,573.39

0.00

AMOUNT DUE 13,757,573.39 3,001,684.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,001,684.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

215.0
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.350

L S 0.000 0.00

179,126.50000 0.350 62,694.28

201-00000  
 

0010 *REMOVAL OF STRUCTURE 46.000 12.000

EACH 0.000 0.00

1,101.77000 12.000 13,221.24

202-00001  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000

L S 0.000 0.00

12,168.67000 0.000 0.00

202-00003  
 

0020 *REMOVAL OF TREE 55.000 18.000

EACH 17.000 6,046.56

355.68000 35.000 12,448.80

202-00010  
 

0025 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 0.000 0.00

76,094.57000 0.000 0.00

202-00020  
 

0030 *REMOVAL OF DITCH LINING 2,974.000 1,227.000

LF  68.000 165.92

2.44000 1,295.000 3,159.80

202-00025  
 

0035 *REMOVAL OF PIPE 7,823.000 389.000

LF  1,015.000 13,093.50

12.90000 1,404.000 18,111.60

202-00035  
 

0040 *REMOVAL OF END SECTION 45.000 4.000

EACH 0.000 0.00

98.82000 4.000 395.28

202-00037  
 

0045 *REMOVAL OF DELINEATOR 430.000 96.000

EACH 0.000 0.00

4.95000 96.000 475.20

202-00090  
 

0050 *REMOVAL OF ASPHALT MAT (SPECIAL) 267,806.000 30,698.000

SY  2,830.000 9,084.30

3.21000 33,528.000 107,624.88

202-00226  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 1,942.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

202-00240  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 9,000.000 2,283.000

SF  5,062.000 7,593.00

1.50000 7,345.000 11,017.50

202-00250  
 

0065 *REMOVAL OF GROUND SIGN 97.000 21.000

EACH 0.000 0.00

158.06000 21.000 3,319.26

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

3,909.46000 0.000 0.00

202-00828  
 

0075 *REMOVAL OF FENCE 40,887.000 31,297.000

LF  540.000 194.40

0.36000 31,837.000 11,461.32

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 7,113.000 2,265.000

LF  0.000 0.00

2.12000 2,265.000 4,801.80

202-01130  
 

0085 *REMOVAL OF TENSIONED CABLE BARRIER 19,218.000 19,218.000

LF  0.000 0.00

1.60000 19,218.000 30,748.80

202-01200  
 

0090 *REMOVAL OF END ANCHORAGE 14.000 13.000

EACH 0.000 0.00

106.42000 13.000 1,383.46

202-01300  
 

0095 *SANDBLASTING 52,622.000 1,566.000

SF  1,800.000 720.00

0.40000 3,366.000 1,346.40

202-05150  
 

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 513,545.000 130,349.000

CY  36,499.000 183,954.96

5.04000 166,848.000 840,913.92

203-00010  
 

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 251,450.000 31,279.000

CY  20,395.000 140,113.65

6.87000 51,674.000 355,000.38

203-00062  
 

0110 *MUCK EXCAVATION 5,500.000 1,636.000

CY  0.000 0.00

8.69000 1,636.000 14,216.84

203-00100  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PROOF ROLLING 500.000 5.800

HOUR 4.000 356.72

89.18000 9.800 873.96

203-01100  
 

0120 *BLADING 190.000 44.500

HOUR 28.500 3,109.35

109.10000 73.000 7,964.30

203-01500  
 

0125 *BACKHOE (LANDSCAPING) 70.000 18.500

HOUR 0.000 0.00

115.83000 18.500 2,142.86

203-01515  
 

0130 *DOZING (LANDSCAPING) 120.000 52.500

HOUR 1.500 189.11

126.07000 54.000 6,807.78

203-01555  
 

0135 *POTHOLING 197.000 170.000

HOUR 27.000 5,497.47

203.61000 197.000 40,111.17

203-01597  
 

0140 *SHORING (AREA 6) 1.000 0.000

L S 0.800 19,158.47

23,948.09000 0.800 19,158.47

206-01786  
 

0145 *SHORING (AREA 7) 1.000 0.000

L S 0.000 0.00

23,948.09000 0.000 0.00

206-01787  
 

0150 *TOPSOIL 46,698.000 4,217.000

CY  0.000 0.00

2.09000 4,217.000 8,813.53

207-00205  
 

0155 *STOCKPILE TOPSOIL 46,698.000 12,203.000

CY  6,831.000 42,420.51

6.21000 19,034.000 118,201.14

207-00210  
 

0160 *EROSION LOG (12 INCH) 25,157.000 941.000

LF  110.000 440.00

4.00000 1,051.000 4,204.00

208-00002  
 

0165 *EROSION BALES (WEED FREE) 2,664.000 477.000

EACH 0.000 0.00

11.48000 477.000 5,475.96

208-00011  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SILT FENCE 32,516.000 32,516.000

LF  0.000 0.00

0.97000 32,516.000 31,540.52

208-00020  
 

0175 *CONCRETE WASHOUT STRUCTURE 10.000 6.000

EACH 0.000 0.00

628.92000 6.000 3,773.52

208-00045  
 

0180 *STORM DRAIN INLET PROTECTION (TYPE 1) 387.000 0.000

LF  0.000 0.00

7.10000 0.000 0.00

208-00051  
 

0185 *STABILIZED CONSTRUCTION ENTRANCE 12.000 10.000

EACH 0.000 0.00

1,037.96000 10.000 10,379.60

208-00070  
 

0190 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

4,763.80000 0.000 0.00

208-00100  
 

0195 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

15,057.41000 0.000 0.00

208-00200  
 

0200 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000

EACH 0.000 0.00

296.40000 0.000 0.00

210-00011  
 

0205 *RESET GROUND SIGN 8.000 0.000

EACH 0.000 0.00

493.97000 0.000 0.00

210-00810  
 

0210 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

781.90000 0.000 0.00

210-00866  
 

0215 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

1,132.74000 0.000 0.00

210-00890  
 

0215 MATERIAL ALLOWANCE RESET INTERSECTION DETECTION SYSTEM
(CAMERA)

4.000

EACH 0.000 0.00

335.00000 4.000 1,340.00
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *SEEDING (NATIVE) 97.000 2.200

ACRE 0.000 0.00

389.54000 2.200 856.99

212-00006  
 

0225 *MULCHING (WEED FREE HAY) 137.000 2.200

ACRE 0.000 0.00

319.63000 2.200 703.19

213-00002  
 

0230 *MULCH TACKIFIER 27,400.000 440.000

LB  0.000 0.00

1.15000 440.000 506.00

213-00061  
 

0235 *SOIL BINDER 40.000 15.690

ACRE 0.000 0.00

279.66000 15.690 4,387.87

213-00100  
 

0240 *BRUSH LAYER CUTTING 160.000 0.000

EACH 0.000 0.00

1.72000 0.000 0.00

214-01010  
 

0245 *SOIL RETENTION BLANKET (SPECIAL) 283.000 0.000

SY  0.000 0.00

14.98000 0.000 0.00

216-00030  
 

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 68,788.000 290.000

SY  0.000 0.00

1.40000 290.000 406.00

216-00041  
 

0255 *HERBICIDE TREATMENT 40.000 0.000

HOUR 0.000 0.00

139.83000 0.000 0.00

217-00020  
 

0260 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,945.97000 1.000 3,945.97

250-00010  
 

0265 *MONITORING TECHNICIAN 100.000 0.000

HOUR 0.000 0.00

92.87000 0.000 0.00

250-00050  
 

0270 *HEALTH AND SAFETY OFFICER 100.000 0.000

HOUR 0.000 0.00

117.57000 0.000 0.00

250-00110  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 AGGREGATE BASE COURSE (CLASS 6) 183,183.000 14,236.320

TON 15,821.760 137,807.53

8.71000 30,058.080 261,805.88

304-06000  
 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 0.000

TON 222.050 24,516.54

110.41000 222.050 24,516.54

403-00720  
 

0285 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 32,725.000 0.000

TON 0.000 0.00

52.34000 0.000 0.00

403-33741  
 

0290 CONCRETE PAVEMENT (6 INCH) 122.000 57.000

SY  0.000 0.00

25.00000 57.000 1,425.00

412-00600  
 

0295 CONCRETE PAVEMENT (8-1/2 INCH) 10,297.000 8,507.000

SY  0.000 0.00

29.00000 8,507.000 246,703.00

412-00850  
 

0300 CONCRETE PAVEMENT (10 INCH) 41,068.000 0.000

SY  0.000 0.00

33.00000 0.000 0.00

412-01000  
 

0305 CONCRETE PAVEMENT (10-1/2 INCH) 19,514.000 0.000

SY  7,161.000 250,635.00

35.00000 7,161.000 250,635.00

412-01050  
 

0310 CONCRETE PAVEMENT (13 INCH) 232,099.000 18,497.000

SY  24,237.000 945,243.00

39.00000 42,734.000 1,666,626.00

412-01300  
 

0315 *GEOTEXTILE (DRAINAGE) (CLASS A) 7,539.000 78.000

SY  0.000 0.00

2.54000 78.000 198.12

420-00110  
 

0320 *DRILLED CAISSON (18 INCH) 8.000 0.000

LF  0.000 0.00

79.83000 0.000 0.00

503-00018  
 

0325 *DRILLED CAISSON (36 INCH) 114.000 0.000

LF  0.000 0.00

260.63000 0.000 0.00

503-00036  
 



CONTID: C13192         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *DRILLED CAISSON (48 INCH) 210.000 0.000

LF  0.000 0.00

471.14000 0.000 0.00

503-00048  
 

0335 *RIPRAP (SPECIAL) 177.000 0.000

CY  0.000 0.00

48.51000 0.000 0.00

506-00010  
 

0335 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 177.000

CY  0.000 0.00

30.53136 177.000 5,404.05

0340 *RIPRAP (6 INCH) 2,000.000 0.000

CY  0.000 0.00

49.45000 0.000 0.00

506-00206  
 

0340 MATERIAL ALLOWANCE RIPRAP (6 INCH) 2,000.000

CY  0.000 0.00

35.22565 2,000.000 70,451.30

0345 *RIPRAP (9 INCH) 1,081.000 28.000

CY  20.000 970.00

48.50000 48.000 2,328.00

506-00209  
 

0345 MATERIAL ALLOWANCE RIPRAP (9 INCH) 1,053.000

CY  -20.000 -626.99

31.34941 1,033.000 32,383.94

0350 *RIPRAP (12 INCH) 833.000 49.000

CY  0.000 0.00

48.13000 49.000 2,358.37

506-00212  
 

0350 MATERIAL ALLOWANCE RIPRAP (12 INCH) 784.000

CY  0.000 0.00

40.29563 784.000 31,591.77

0355 CONCRETE SLOPE AND DITCH PAVING 186.000 6.800

CY  0.000 0.00

276.05000 6.800 1,877.14

507-00000  
 

0360 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 829.000 0.000

CY  0.000 0.00

291.99000 0.000 0.00

507-00100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 CONCRETE CLASS B 139.000 0.000

CY  12.400 4,953.18

399.45000 12.400 4,953.18

601-01000  
 

0370 CONCRETE CLASS D 25.000 0.000

CY  0.000 0.00

399.45000 0.000 0.00

601-03000  
 

0375 *REINFORCING STEEL 11,210.000 0.000

LB  468.000 369.72

0.79000 468.000 369.72

602-00000  
 

0380 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,718.000 230.000

LF  507.000 18,464.94

36.42000 737.000 26,841.54

603-01185  
 

0385 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,032.000 568.000

LF  390.000 16,578.90

42.51000 958.000 40,724.58

603-01245  
 

0390 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 187.000 0.000

LF  187.000 15,689.30

83.90000 187.000 15,689.30

603-01305  
 

0395 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,031.000 225.000

LF  118.000 8,199.82

69.49000 343.000 23,835.07

603-01365  
 

0400 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 962.000 962.000

LF  0.000 0.00

118.46000 962.000 113,958.52

603-01545  
 

0405 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,510.000 527.000

LF  0.000 0.00

77.50000 527.000 40,842.50

603-02300  
 

0410 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 426.000 134.000

LF  0.000 0.00

131.18000 134.000 17,578.12

603-02480  
 

0415 *18 INCH REINFORCED CONCRETE END SECTION 18.000 1.000

EACH 0.000 0.00

947.17000 1.000 947.17

603-05018  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *24 INCH REINFORCED CONCRETE END SECTION 13.000 2.000

EACH 0.000 0.00

1,019.71000 2.000 2,039.42

603-05024  
 

0425 *30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,109.73000 0.000 0.00

603-05030  
 

0430 *36 INCH REINFORCED CONCRETE END SECTION 9.000 3.000

EACH 0.000 0.00

1,378.49000 3.000 4,135.47

603-05036  
 

0435 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,671.75000 1.000 1,671.75

603-05054  
 

0440 *38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 2.000

EACH 0.000 0.00

1,095.33000 2.000 2,190.66

603-05130  
 

0445 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000

EACH 0.000 0.00

1,572.53000 0.000 0.00

603-05148  
 

0450 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 120.000

LF  0.000 0.00

764.18000 120.000 91,701.60

603-07240  
 

0455 *30 INCH REINFORCED CONCRETE PIPE (JACKED) 200.000 157.000

LF  43.000 22,524.69

523.83000 200.000 104,766.00

603-07300  
 

0460 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 300.000 300.000

LF  0.000 0.00

697.91000 300.000 209,373.00

603-07360  
 

0465 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 33.000 0.000

LF  0.000 0.00

37.69000 0.000 0.00

603-15024  
 

0470 *15 INCH STEEL END SECTION 4.000 0.000

EACH 0.000 0.00

421.92000 0.000 0.00

603-30015  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *15 INCH PLASTIC PIPE 241.000 36.000

LF  31.500 1,154.16

36.64000 67.500 2,473.20

603-50015  
 

0480 *10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 373.000 0.000

LF  0.000 0.00

539.94000 0.000 0.00

603-71006  
 

0485 *INLET TYPE C (5 FOOT) 7.000 4.000

EACH 0.000 0.00

1,797.52000 4.000 7,190.08

604-00305  
 

0490 *INLET TYPE C (10 FOOT) 4.000 0.000

EACH 0.000 0.00

2,296.85000 0.000 0.00

604-00310  
 

0495 *INLET TYPE D (5 FOOT) 2.000 1.000

EACH 0.000 0.00

3,994.49000 1.000 3,994.49

604-00505  
 

0500 *INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,793.39000 0.000 0.00

604-00515  
 

0505 *INLET TYPE D (SPECIAL) 6.000 0.000

EACH 1.000 4,194.22

4,194.22000 1.000 4,194.22

604-00550  
 

0510 *INLET TYPE R  L 10 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

2,896.01000 0.000 0.00

604-19205  
 

0515 *INLET TYPE R  L 15 (5 FOOT) 16.000 3.000

EACH 0.000 0.00

3,295.46000 3.000 9,886.38

604-19305  
 

0520 *INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,194.22000 0.000 0.00

604-19310  
 

0525 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,994.49000 0.000 0.00

604-19405  
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0530 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,194.22000 0.000 0.00

604-19410  
 

0535 *MANHOLE SLAB BASE (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,719.98000 0.000 0.00

604-30005  
 

0540 *MANHOLE BOX BASE (10 FOOT) 3.000 3.000

EACH 0.000 0.00

7,170.02000 3.000 21,510.06

604-31010  
 

0545 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 3.000 0.000

EACH 0.000 0.00

7,401.81000 0.000 0.00

604-39050  
 

0550 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,837.000 275.000

LF  0.000 0.00

13.48000 275.000 3,707.00

606-00301  
 

0555 GUARDRAIL TYPE 7 (STYLE CA) 240.000 0.000

LF  0.000 0.00

83.19000 0.000 0.00

606-00710  
 

0560 *END ANCHORAGE TYPE 3D 10.000 0.000

EACH 0.000 0.00

581.26000 0.000 0.00

606-01340  
 

0565 *TRANSITION TYPE 3G 12.000 0.000

EACH 0.000 0.00

992.75000 0.000 0.00

606-01370  
 

0570 *TRANSITION TYPE 3H 3.000 0.000

EACH 0.000 0.00

580.99000 0.000 0.00

606-01380  
 

0575 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

683.03000 0.000 0.00

606-01385  
 

0580 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

863.03000 0.000 0.00

606-01390  
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0585 *END ANCHORAGE (FLARED) 23.000 2.000

EACH 0.000 0.00

1,362.07000 2.000 2,724.14

606-02005  
 

0590 *TENSIONED CABLE BARRIER 0.000 0.000

LF  0.000 0.00

10.49000 0.000 0.00

606-20010  
 

0595 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000 0.000

EACH 0.000 0.00

2,359.91000 0.000 0.00

606-21010  
 

0600 *END POST 45.000 0.000

EACH 0.000 0.00

127.92000 0.000 0.00

607-00005  
 

0605 *CORNER AND LINE BRACE POST 65.000 0.000

EACH 0.000 0.00

172.22000 0.000 0.00

607-00010  
 

0610 *FENCE BARBED WIRE WITH METAL POSTS 44,070.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

607-01000  
 

0615 *FENCE (PLASTIC) 6,049.000 6,049.000

LF  0.000 0.00

1.96000 6,049.000 11,856.04

607-11525  
 

0620 *FENCE CHAIN LINK (60 INCH) 351.000 0.000

LF  0.000 0.00

12.64000 0.000 0.00

607-53160  
 

0625 *14 FOOT GATE 1.000 0.000

EACH 0.000 0.00

232.18000 0.000 0.00

607-60114  
 

0630 *20 FOOT GATE DOUBLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

674.57000 0.000 0.00

607-60270  
 

0635 *20 FOOT GATE TWIN (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,023.20000 0.000 0.00

607-60420  
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0640 CONCRETE SIDEWALK 5,794.000 0.000

SY  0.000 0.00

22.60000 0.000 0.00

608-00000  
 

0645 CONCRETE SIDEWALK (6 INCH) 235.000 0.000

SY  0.000 0.00

30.11000 0.000 0.00

608-00006  
 

0650 CONCRETE CURB RAMP 203.000 0.000

SY  0.000 0.00

178.80000 0.000 0.00

608-00010  
 

0655 PLACE ASPHALT MILLINGS 690.000 0.000

SY  0.000 0.00

10.04000 0.000 0.00

608-01550  
 

0660 CURB AND GUTTER TYPE 2 (SECTION I-B) 941.000 0.000

LF  0.000 0.00

3.91000 0.000 0.00

609-21010  
 

0665 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,366.000 0.000

LF  0.000 0.00

10.38000 0.000 0.00

609-21011  
 

0670 CURB AND GUTTER TYPE 2 (SECTION II-B) 15,030.000 2,830.000

LF  45.000 297.00

6.60000 2,875.000 18,975.00

609-21020  
 

0675 GUTTER TYPE 2 (8 FOOT) 287.000 36.000

LF  0.000 0.00

31.75000 36.000 1,143.00

609-24008  
 

0680 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 71,303.000 0.000

SF  0.000 0.00

4.32000 0.000 0.00

610-00024  
 

0685 *DELINEATOR (TYPE I) 357.000 0.000

EACH 0.000 0.00

17.79000 0.000 0.00

612-00001  
 

0690 *DELINEATOR (TYPE II) 129.000 0.000

EACH 0.000 0.00

19.77000 0.000 0.00

612-00002  
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0695 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

22.72000 0.000 0.00

612-00003  
 

0700 *2 INCH ELECTRICAL CONDUIT (BORED) 1,685.000 545.000

LF  0.000 0.00

18.03000 545.000 9,826.35

613-00206  
 

0705 *6 INCH ELECTRICAL CONDUIT 320.000 0.000

LF  0.000 0.00

33.07000 0.000 0.00

613-00600  
 

0710 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 68,125.000 27,769.000

LF  2,910.000 20,428.20

7.02000 30,679.000 215,366.58

613-01200  
 

0715 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 0.000

LF  0.000 0.00

15.04000 0.000 0.00

613-01300  
 

0720 *PULL BOX (24"X36"X18") 17.000 9.000

EACH 0.000 0.00

1,052.56000 9.000 9,473.04

613-07034  
 

0725 *WIRING 1.000 0.000

L S 0.000 0.00

100,242.26000 0.000 0.00

613-10000  
 

0730 *LUMINAIRE (SPECIAL) 14.000 0.000

EACH 0.000 0.00

982.37000 0.000 0.00

613-16000  
 

0730 MATERIAL ALLOWANCE LUMINAIRE (SPECIAL) 14.000

EACH 0.000 0.00

576.78000 14.000 8,074.92

0735 *LIGHT STANDARD METAL (25 FOOT) 7.000 0.000

EACH 0.000 0.00

4,079.86000 0.000 0.00

613-34250  
 

0735 MATERIAL ALLOWANCE LIGHT STANDARD METAL 25' 7.000

EACH 0.000 0.00

2,368.00000 7.000 16,576.00
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0740 *LIGHT STANDARD METAL (35 FOOT) 26.000 0.000

EACH 6.000 24,479.16

4,079.86000 6.000 24,479.16

613-34350  
 

0740 MATERIAL ALLOWANCE LIGHT STANDARD METAL 35' 26.000

EACH -6.000 -13,836.00

2,306.00000 20.000 46,120.00

0745 *CONCRETE FOUNDATION PAD 12.000 0.000

EACH 12.000 8,901.48

741.79000 12.000 8,901.48

613-40000  
 

0750 *LIGHT STANDARD FOUNDATION 33.000 0.000

EACH 0.000 0.00

501.22000 0.000 0.00

613-40010  
 

0750 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 24.000

EACH 0.000 0.00

408.00000 24.000 9,792.00

0755 *LIGHTING CONTROL CENTER 6.000 0.000

EACH 0.000 0.00

3,408.25000 0.000 0.00

613-50100  
 

0760 *TEMPORARY LIGHTING 1.000 0.040

L S 0.380 24,378.92

64,155.05000 0.420 26,945.12

613-50210  
 

0765 *TRANSFORMER BASE 24.000 0.000

EACH 6.000 4,059.72

676.62000 6.000 4,059.72

613-50365  
 

0770 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 18.000 0.000

EACH 0.000 0.00

403.98000 0.000 0.00

613-70150  
 

0775 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000

EACH 0.000 0.00

441.06000 0.000 0.00

613-70250  
 

0780 *SIGN PANEL (CLASS I) 556.000 0.000

SF  0.000 0.00

15.80000 0.000 0.00

614-00011  
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0785 *SIGN PANEL (CLASS II) 796.000 0.000

SF  0.000 0.00

17.79000 0.000 0.00

614-00012  
 

0790 *SIGN PANEL (CLASS III) 1,962.000 0.000

SF  0.000 0.00

19.20000 0.000 0.00

614-00013  
 

0795 *STEEL SIGN POST (W 6X12) 62.000 0.000

LF  0.000 0.00

31.62000 0.000 0.00

614-00612  
 

0800 *STEEL SIGN POST (W 6X15) 69.000 0.000

LF  0.000 0.00

34.57000 0.000 0.00

614-00615  
 

0805 *STEEL SIGN POST (W 8X18) 41.000 0.000

LF  0.000 0.00

41.49000 0.000 0.00

614-00818  
 

0810 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 61.000 0.000

EACH 0.000 0.00

148.19000 0.000 0.00

614-01503  
 

0815 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 81.000 0.000

EACH 0.000 0.00

385.30000 0.000 0.00

614-01583  
 

0820 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

889.17000 0.000 0.00

614-03001  
 

0825 *CONCRETE FOOTING (TYPE 2) 4.000 0.000

EACH 0.000 0.00

1,086.77000 0.000 0.00

614-03002  
 

0830 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

1,284.36000 0.000 0.00

614-03003  
 

0835 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000

EACH 0.000 0.00

118,185.62000 0.000 0.00

614-10147  
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0840 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

29,471.23000 0.000 0.00

614-32000  
 

0840 MATERIAL ALLOWANCE ANCHOR BOLTS 3.000

EACH 0.000 0.00

1,820.22000 3.000 5,460.66

0845 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000

EACH 0.000 0.00

32,979.71000 0.000 0.00

614-32400  
 

0845 MATERIAL ALLOWANCE ANCHOR BOLTS 6.000

EACH 0.000 0.00

2,238.70000 6.000 13,432.20

0845 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURES 
(24 IN DIA)

0.000

EACH 2.000 53,145.14

26,572.57000 2.000 53,145.14

0850 *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000

EACH 0.000 0.00

491.19000 0.000 0.00

614-70117  
 

0850 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 12.000

EACH 0.000 0.00

240.00000 12.000 2,880.00

0855 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000

EACH 0.000 0.00

806.95000 0.000 0.00

614-70336  
 

0855 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 28.000

EACH 0.000 0.00

420.00000 28.000 11,760.00

0860 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000

EACH 0.000 0.00

14,535.13000 0.000 0.00

614-72855  
 

0860 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 2.000

EACH 0.000 0.00

7,995.00000 2.000 15,990.00
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0865 *PEDESTRIAN PUSH BUTTON 12.000 0.000

EACH 0.000 0.00

90.22000 0.000 0.00

614-72860  
 

0865 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 12.000

EACH 0.000 0.00

40.00000 12.000 480.00

0870 *RUMBLE STRIP (GRINDING) 58,145.000 0.000

LF  0.000 0.00

0.36000 0.000 0.00

614-80387  
 

0875 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

21,752.57000 0.000 0.00

614-81135  
 

0880 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,258.63000 0.000 0.00

614-81140  
 

0885 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000

EACH 0.000 0.00

24,358.86000 0.000 0.00

614-81145  
 

0890 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

25,461.54000 0.000 0.00

614-81150  
 

0895 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 0.000 0.00

832.00000 0.000 0.00

614-84000  
 

0900 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 0.000 0.00

2,004.84000 0.000 0.00

614-86246  
 

0900 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E-HC11) 2.000

EACH 0.000 0.00

1,150.00000 2.000 2,300.00

0905 *WEATHER MONITORING SYSTEM 1.000 0.000

L S 0.000 0.00

79,993.33000 0.000 0.00

614-86740  
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0910 *UNINTERRUPTED POWER SUPPLY 2.000 0.000

EACH 0.000 0.00

7,197.38000 0.000 0.00

614-86800  
 

0910 MATERIAL ALLOWANCE UNINTERRUPTED POWER SUPPLY 2.000

EACH 0.000 0.00

4,150.00000 2.000 8,300.00

0915 *CLOSED CIRCUIT TELEVISION POLE 2.000 0.000

EACH 0.000 0.00

20,023.39000 0.000 0.00

614-87325  
 

0915 MATERIAL ALLOWANCE CCTV POLE 2.000

EACH 0.000 0.00

11,332.00000 2.000 22,664.00

0920 *CLOSED CIRCUIT TELEVISION CAMERA (TRAFFIC 
SURVEILLANCE) 

5.000 0.000

EACH 0.000 0.00

8,290.03000 0.000 0.00

614-87333  
 

0925 *EMBANKMENT PROTECTOR TYPE 5 8.000 0.000

EACH 0.000 0.00

1,511.55000 0.000 0.00

615-00050  
 

0930 *18 INCH CONCRETE SIPHON PIPE 505.000 296.000

LF  0.000 0.00

49.91000 296.000 14,773.36

616-00180  
 

0935 *24 INCH CONCRETE SIPHON PIPE 279.000 68.000

LF  211.000 13,027.14

61.74000 279.000 17,225.46

616-00240  
 

0940 *30 INCH CONCRETE SIPHON PIPE 858.000 242.000

LF  305.000 19,315.65

63.33000 547.000 34,641.51

616-00300  
 

0945 *36 INCH CONCRETE SIPHON PIPE 387.000 192.000

LF  195.000 15,171.00

77.80000 387.000 30,108.60

616-00360  
 

0950 *18 INCH TRASH GUARD 3.000 0.000

EACH 0.000 0.00

378.33000 0.000 0.00

616-30018  
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0955 *24 INCH TRASH GUARD 2.000 0.000

EACH 0.000 0.00

411.58000 0.000 0.00

616-30024  
 

0960 *30 INCH TRASH GUARD 4.000 0.000

EACH 0.000 0.00

544.61000 0.000 0.00

616-30030  
 

0965 *36 INCH TRASH GUARD 2.000 0.000

EACH 0.000 0.00

489.18000 0.000 0.00

616-30036  
 

0970 *DETOUR CULVERT PIPE 3,555.000 1,430.000

LF  312.000 11,250.72

36.06000 1,742.000 62,816.52

617-03010  
 

0975 *DETOUR PAVEMENT 101,372.000 8,023.000

SY  7,018.000 158,115.54

22.53000 15,041.000 338,873.73

621-00450  
 

0980 *CONSTRUCTION SURVEYING 1.000 0.326

L S 0.081 26,325.00

325,000.00000 0.407 132,275.00

625-00000  
 

0985 *MOBILIZATION 1.000 0.484

L S 0.000 0.00

4,556,700.00000 0.484 2,205,442.80

626-00000  
 

0990 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

15,057.41000 0.400 6,022.96

626-01000  
 

0995 *EPOXY PAVEMENT MARKING 514.000 18.000

GAL 9.000 533.52

59.28000 27.000 1,600.56

627-00005  
 

1000 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 4,500.000 181.000

GAL 63.000 1,992.06

31.62000 244.000 7,715.28

627-00012  
 

1005 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 14.000 0.000

SF  0.000 0.00

11.87000 0.000 0.00

627-02001  
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1010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 7,145.000 0.000

SF  0.000 0.00

11.87000 0.000 0.00

627-02010  
 

1015 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

1,320.000 0.000

SF  0.000 0.00

11.87000 0.000 0.00

627-30327  
 

1020 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,680.000 0.000

SF  0.000 0.00

9.87000 0.000 0.00

627-30332  
 

1025 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

401.53000 0.000 0.00

629-01003  
 

1030 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000

EACH 0.000 0.00

501.91000 0.000 0.00

629-01031  
 

1035 *FLAGGING 21,000.000 1,347.500

HOUR 728.750 11,740.16

16.11000 2,076.250 33,448.39

630-00000  
 

1040 *TRAFFIC CONTROL INSPECTION 265.000 48.000

DAY 5.000 427.80

85.56000 53.000 4,534.68

630-00007  
 

1045 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000

EACH 0.000 0.00

2,013.36000 1.000 2,013.36

630-00009  
 

1050 *TRAFFIC CONTROL MANAGEMENT 600.000 114.000

DAY 30.000 28,750.50

958.35000 144.000 138,002.40

630-00012  
 

1055 *UNIFORMED TRAFFIC CONTROL COORDINATION 410.750 297.500

HOUR 113.250 2,281.99

20.15000 410.750 8,276.61

630-00015  
 

1060 *FLASHING BEACON (SOLAR) 12.000 2.000

EACH 0.000 0.00

352.34000 2.000 704.68

630-80002  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1065 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 12.000 2.000

EACH 1.500 377.52

251.68000 3.500 880.88

630-80337  
 

1070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 161.000 70.000

EACH 8.500 342.21

40.26000 78.500 3,160.41

630-80341  
 

1075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 133.000 56.000

EACH 10.500 634.20

60.40000 66.500 4,016.60

630-80342  
 

1080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 23.000

EACH 4.000 418.76

104.69000 27.000 2,826.63

630-80343  
 

1085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 405.000 48.000

SF  5.000 50.30

10.06000 53.000 533.18

630-80344  
 

1090 *VERTICAL PANEL 400.000 0.000

EACH 0.000 0.00

15.10000 0.000 0.00

630-80350  
 

1095 *PORTABLE MESSAGE SIGN PANEL 5.000 2.500

EACH 0.000 0.00

3,020.03000 2.500 7,550.08

630-80355  
 

1100 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

8.000 1.000

EACH 0.000 0.00

855.67000 1.000 855.67

630-80358  
 

1105 *DRUM CHANNELIZING DEVICE 1,000.000 135.000

EACH 65.000 1,635.40

25.16000 200.000 5,032.00

630-80360  
 

1110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 0.000

EACH 0.000 0.00

100.66000 0.000 0.00

630-80363  
 

1115 *PORTABLE TRAFFIC SPEED MONITOR 4.000 1.000

EACH 0.000 0.00

13,086.74000 1.000 13,086.74

630-80367  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1120 CONCRETE BARRIER (TEMPORARY) 39,400.000 11,147.500

LF  0.000 0.00

18.43000 11,147.500 205,448.43

630-80370  
 

1125 GLARE SCREEN (TEMPORARY) 16,400.000 0.000

LF  0.000 0.00

19.52000 0.000 0.00

630-80378  
 

1130 *TRAFFIC CONE 600.000 70.000

EACH 0.000 0.00

8.05000 70.000 563.50

630-80380  
 

1135 *DELINEATOR (TYPE I) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

75.50000 0.000 0.00

630-80401  
 

1140 *DELINEATOR (TYPE II) (TEMPORARY) 53.000 0.000

EACH 0.000 0.00

75.50000 0.000 0.00

630-80402  
 

1145 *MOBILE PAVEMENT MARKING ZONE 20.000 0.000

DAY 0.000 0.00

1,481.96000 0.000 0.00

630-80520  
 

1150 *IMPACT ATTENUATOR (TEMPORARY) 10.000 1.500

EACH 2.500 5,033.40

2,013.36000 4.000 8,053.44

630-85010  
 

1155 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 1.000

EACH 0.000 0.00

16,106.75000 1.000 16,106.75

630-85040  
 

1160 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

50,923.08000 0.000 0.00

630-86810  
 

1165 F/A MINOR CONTRACT REVISIONS 2,290,072.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1170 F/A PARTNERING 3,188.940 3,188.940

F A 0.000 0.00

1.00000 3,188.940 3,188.94

700-70011  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1175 F/A ASPHALT PAVEMENT INCENTIVE 164,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

1180 F/A CONCRETE PAVEMENT INCENTIVE 625,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1185 F/A FUEL COST ADJUSTMENT 490,000.000 2,765.700

F A 14,389.070 14,389.07

1.00000 17,154.770 17,154.77

700-70016  
 

1190 F/A ROADWAY SMOOTHNESS INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

1195 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 2,689.800

F A 5,508.000 5,508.00

1.00000 8,197.800 8,197.80

700-70022  
 

1200 F/A ON-THE-JOB TRAINEE 15,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

1205 F/A ESB PROGRAM 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1210 F/A DISPUTES REVIEW BOARD 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

1215 F/A PAVEMENT SURFACE COURSE MAINTENANCE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

1220 F/A CONTAMINATED SOIL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

1225 F/A ELECTRIC SERVICE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1230 F/A EROSION CONTROL 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1235 F/A SURVEY MONUMENTATION 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70592  
 

2000 LABORER (EROSION CONTROL LABORER) 700.000 61.500

HOUR 30.000 1,350.00

45.00000 91.500 4,117.50

203-02330  
 

2010 EROSION CONTROL SUPERVISOR 900.000 527.500

HOUR 97.000 7,275.00

75.00000 624.500 46,837.50

208-00205  
 

2015 F/A MOBILIZATION SEEDING MOBILIZATION 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70015  
 

2020 F/A DISPOSAL (JOINT SLURRY PICKUP AND DISPOSAL) 18,880.000 1,861.250

F A 0.000 0.00

1.00000 1,861.250 1,861.25

700-70051  
 

2025 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT SPILL 
PREVENTION CONTROL AND COUNTERMEASURES (SPCC)

2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

2030 *F/A DISPOSAL SEDIMENT PICKUP AND DISPOSAL (PICKUP 
BROOM)

60,000.000 6,305.500

F A 8,571.640 8,571.64

1.00000 14,877.140 14,877.14

700-70051  
 

2035 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 100.000 49.500

HOUR 4.000 400.00

100.00000 53.500 5,350.00

625-00001  
 

2040 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION PRICE 
REDUCTION

-3,450.000 -3,450.000

DOL 0.000 0.00

1.00000 -3,450.000 -3,450.00

900-00006  
 

2045 STRUCTURE BACKFILL (FLOW-FILL) FLOWFILL 100.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

206-00065  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2050 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-30010  
 

2055 BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

342.53000 0.000 0.00

630-80335  
 

2060 ADDED ITEM (LUMP SUM)/ REPAIR TRAFFIC SIGNAL FEED 1.000 1.000

L S 0.000 0.00

1,995.47000 1.000 1,995.47

900-00014  
 

2065 REMOVAL OF SIGN (SPECIAL) REMOVAL OF BILLBOARD 2.000 2.000

EACH 0.000 0.00

4,500.00000 2.000 9,000.00

202-00815  
 

2070 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 24.000 0.000

EACH 6.000 3,524.76

587.46000 6.000 3,524.76

613-70400  
 

2071 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) LUMINAIRE 
(HPS)(400W)

0.000 0.000

EACH 0.000 0.00

587.46000 0.000 0.00

613-70400  
 

2075 6 INCH PLASTIC PIPE 300.000 182.000

LF  0.000 0.00

19.34000 182.000 3,519.88

619-50480  
 

2080 6 INCH PIPE UNDERDRAIN 1,560.000 1,400.000

LF  160.000 4,993.60

31.21000 1,560.000 48,687.60

605-83560  
 

2085 TENSIONED CABLE BARRIER BRIFEN 17,045.000 0.000

LF  0.000 0.00

18.88000 0.000 0.00

606-20010  
 

2090 END ANCHORAGE (TENSIONED CABLE BARRIER) BRIFEN 12.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

606-21010  
 

2095 REMOVAL OF DEBRIS REMOVAL OF TIMBER BRIDGE PARTS 1.000 1.000

L S 0.000 0.00

2,971.76000 1.000 2,971.76

201-00005  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2100 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION FOR JACKED PIPE 1.000 1.000

L S 0.000 0.00

9,112.03000 1.000 9,112.03

900-00014  
 

2105 GEOTEXTILE (REINFORCEMENT) 10,000.000 1,289.000

SY  6,119.000 24,476.00

4.00000 7,408.000 29,632.00

420-00300  
 

2110 F/A BT TUNNEL UNDER ASPHALT LAYERS 16,565.920 0.000

F A 16,565.920 16,565.92

1.00000 16,565.920 16,565.92

700-70034  
 

2115 F/A BT HAND TUNNELING ON 196 FT. BORE 35,276.260 0.000

F A 35,276.260 35,276.26

1.00000 35,276.260 35,276.26

700-70034  
 

2120 F/A BT: DEWATERING ON 175 FT. BORE 12,360.830 0.000

F A 12,360.830 12,360.83

1.00000 12,360.830 12,360.83

700-70034  
 

2125 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION ON 175 FT. BORE 1.000 0.000

L S 1.000 3,375.78

3,375.78000 1.000 3,375.78

900-00014  
 

2130 ADDED ITEM (LUMP SUM)/ GROUTING ON 175 FT. BORE 1.000 0.000

L S 1.000 3,034.55

3,034.55000 1.000 3,034.55

900-00014  
 

CAT 0200 $2,443,189.83 9,251,317.23CURRENT AMT 41,756,454.28 $$

CAT NO0300 STRUCTURE NO. D-17-EQ 

1245 *REMOVAL OF RIPRAP 687.000 687.000

SY  0.000 0.00

6.51000 687.000 4,472.37

202-00027  
 

1250 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

87,508.75000 0.000 0.00

202-00400  
 

1255 *STRUCTURE EXCAVATION 927.000 927.000

CY  0.000 0.00

14.89000 927.000 13,803.03

206-00000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1260 *STRUCTURE BACKFILL (CLASS 1) 774.000 581.000

CY  193.000 5,209.07

26.99000 774.000 20,890.26

206-00100  
 

1265 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1270 *MECHANICAL REINFORCEMENT OF SOIL 653.000 460.000

CY  193.000 2,568.83

13.31000 653.000 8,691.43

206-00360  
 

1275 *SHORING (AREA 1) 1.000 0.800

L S 0.000 0.00

31,930.79000 0.800 25,544.63

206-01781  
 

1280 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 0.000

TON 407.470 25,870.27

63.49000 407.470 25,870.27

403-33871  
 

1285 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,078.000 690.000

SY  0.000 0.00

2.54000 690.000 1,752.60

420-00110  
 

1290 *DRILLED CAISSON (18 INCH) 134.000 134.000

LF  0.000 0.00

79.83000 134.000 10,697.22

503-00018  
 

1295 *DRILLED CAISSON (24 INCH) 480.000 480.000

LF  0.000 0.00

99.80000 480.000 47,904.00

503-00024  
 

1300 *DRILLED CAISSON (42 INCH) 444.000 444.000

LF  0.000 0.00

229.52000 444.000 101,906.88

503-00042  
 

1305 *RIPRAP (24 INCH) 1,510.000 981.000

CY  0.000 0.00

72.11000 981.000 70,739.91

506-00224  
 

1305 MATERIAL ALLOWANCE RIPRAP (24 INCH) 529.000

CY  0.000 0.00

43.95320 529.000 23,251.24
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1310 *WATERPROOFING (MEMBRANE) 2,526.000 0.000

SY  2,526.000 21,445.74

8.49000 2,526.000 21,445.74

515-00120  
 

1315 *BRIDGE EXPANSION DEVICE (0-4 INCH) 132.000 0.000

LF  132.000 21,735.12

164.66000 132.000 21,735.12

518-01004  
 

1315 MATERIAL ALLOWANCE D-17-EQ EXPANSION DEVICE 128.000

LF  -128.000 -8,870.40

69.30000 0.000 0.00

1320 *CONCRETE CLASS D (BRIDGE) 1,104.000 987.000

CY  117.000 50,201.19

429.07000 1,104.000 473,693.28

601-03040  
 

1325 *STRUCTURAL CONCRETE COATING 1,823.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1330 *REINFORCING STEEL (EPOXY COATED) 302,898.000 293,268.000

LB  9,630.000 8,378.10

0.87000 302,898.000 263,521.26

602-00020  
 

1335 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 1.000

EACH 1.000 3,395.32

3,395.32000 2.000 6,790.64

604-25006  
 

1340 *BRIDGE RAIL TYPE 7 762.000 200.000

LF  562.000 47,674.46

84.83000 762.000 64,640.46

606-10700  
 

1345 *1 INCH ELECTRICAL CONDUIT 310.000 310.000

LF  0.000 0.00

5.51000 310.000 1,708.10

613-00100  
 

1350 *2 INCH ELECTRICAL CONDUIT 1,135.000 1,004.000

LF  0.000 0.00

6.02000 1,004.000 6,044.08

613-00200  
 

1355 *3 INCH ELECTRICAL CONDUIT 365.000 335.000

LF  0.000 0.00

9.02000 335.000 3,021.70

613-00300  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-EQ 

1360 *DEICING SYSTEM 1.000 0.050

EACH 0.100 35,144.94

351,449.38000 0.150 52,717.41

614-86757  
 

1365 *PRESTRESSED CONCRETE I (BT42) 1,865.000 1,865.000

LF  0.000 0.00

159.66000 1,865.000 297,765.90

618-00142  
 

CAT 0300 $212,752.64 1,568,607.53CURRENT AMT 1,990,292.28 $$

CAT NO0301 STRUCTURE NO. D-17-ER 

1370 *REMOVAL OF RIPRAP 687.000 0.000

SY  0.000 0.00

6.51000 0.000 0.00

202-00027  
 

1375 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

87,508.75000 0.000 0.00

202-00400  
 

1380 *STRUCTURE EXCAVATION 927.000 0.000

CY  0.000 0.00

14.89000 0.000 0.00

206-00000  
 

1385 *STRUCTURE BACKFILL (CLASS 1) 774.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1390 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1395 *MECHANICAL REINFORCEMENT OF SOIL 774.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1400 *SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

27,939.43000 0.000 0.00

206-01782  
 

1405 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-ER 

1410 *GEOTEXTILE (DRAINAGE) (CLASS A) 2,335.000 0.000

SY  0.000 0.00

2.54000 0.000 0.00

420-00110  
 

1415 *DRILLED CAISSON (18 INCH) 134.000 0.000

LF  0.000 0.00

79.83000 0.000 0.00

503-00018  
 

1420 *DRILLED CAISSON (24 INCH) 480.000 0.000

LF  0.000 0.00

99.80000 0.000 0.00

503-00024  
 

1425 *DRILLED CAISSON (42 INCH) 444.000 0.000

LF  0.000 0.00

229.52000 0.000 0.00

503-00042  
 

1430 *RIPRAP (24 INCH) 3,184.000 0.000

CY  0.000 0.00

72.11000 0.000 0.00

506-00224  
 

1430 MATERIAL ALLOWANCE RIPRAP (24 INCH) 2,699.000

CY  0.000 0.00

43.95320 2,699.000 118,629.69

1435 *WATERPROOFING (MEMBRANE) 2,518.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1440 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

164.66000 0.000 0.00

518-01004  
 

1445 *CONCRETE CLASS D (BRIDGE) 1,104.000 0.000

CY  0.000 0.00

429.07000 0.000 0.00

601-03040  
 

1445 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 145.000

CY  0.000 0.00

303.63394 145.000 44,026.92

1450 *STRUCTURAL CONCRETE COATING 1,823.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
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PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-ER 

1455 *REINFORCING STEEL (EPOXY COATED) 302,898.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
 

1455 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 44,255.332

LB  0.000 0.00

0.61567 44,255.332 27,246.68

1460 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,395.32000 0.000 0.00

604-25006  
 

1465 *BRIDGE RAIL TYPE 7 762.000 0.000

LF  0.000 0.00

84.83000 0.000 0.00

606-10700  
 

1470 *1 INCH ELECTRICAL CONDUIT 180.000 0.000

LF  0.000 0.00

5.51000 0.000 0.00

613-00100  
 

1475 *2 INCH ELECTRICAL CONDUIT 1,135.000 0.000

LF  0.000 0.00

6.02000 0.000 0.00

613-00200  
 

1480 *3 INCH ELECTRICAL CONDUIT 365.000 0.000

LF  0.000 0.00

9.02000 0.000 0.00

613-00300  
 

1485 *PRESTRESSED CONCRETE I (BT42) 1,865.000 0.000

LF  0.000 0.00

159.66000 0.000 0.00

618-00142  
 

1485 MATERIAL ALLOWANCE D-17-ER BT-42 GIRDERS 1,865.000

LF  0.000 0.00

111.73905 1,865.000 208,393.33

CAT 0301 $0.00 398,296.62CURRENT AMT 1,758,924.11 $$

CAT NO0302 STRUCTURE NO. D-17-ES 

1490 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

87,508.75000 0.000 0.00

202-00400  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-ES 

1495 *STRUCTURE EXCAVATION 870.000 0.000

CY  0.000 0.00

14.89000 0.000 0.00

206-00000  
 

1500 *STRUCTURE BACKFILL (CLASS 1) 740.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1505 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1510 *MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1515 *SHORING (AREA 3) 1.000 0.800

L S 0.000 0.00

86,811.83000 0.800 69,449.46

206-01783  
 

1515 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 
ACCESSORIES

1.000

NCU 0.000 0.00

6,075.95000 1.000 6,075.95

1520 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 196.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
 

1525 *STEEL PILING (HP 12X74) 718.000 0.000

LF  0.000 0.00

48.90000 0.000 0.00

502-11274  
 

1525 MATERIAL ALLOWANCE D-17-ES PILING 718.000

LF  0.000 0.00

48.90000 718.000 35,110.20

1530 *WATERPROOFING (MEMBRANE) 1,191.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1535 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

164.66000 0.000 0.00

518-01004  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-ES 

1540 *CONCRETE CLASS D (BRIDGE) 439.000 0.000

CY  0.000 0.00

429.07000 0.000 0.00

601-03040  
 

1545 *STRUCTURAL CONCRETE COATING 692.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1550 *REINFORCING STEEL (EPOXY COATED) 59,394.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
 

1555 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,395.32000 0.000 0.00

604-25006  
 

1560 *BRIDGE RAIL TYPE 7 389.000 0.000

LF  0.000 0.00

84.83000 0.000 0.00

606-10700  
 

1565 *1 INCH ELECTRICAL CONDUIT 87.000 0.000

LF  0.000 0.00

5.51000 0.000 0.00

613-00100  
 

1570 *2 INCH ELECTRICAL CONDUIT 555.000 0.000

LF  0.000 0.00

6.02000 0.000 0.00

613-00200  
 

1575 *3 INCH ELECTRICAL CONDUIT 185.000 0.000

LF  0.000 0.00

9.02000 0.000 0.00

613-00300  
 

1580 *DEICING SYSTEM 1.000 0.000

EACH 0.000 0.00

351,449.38000 0.000 0.00

614-86757  
 

1585 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 0.000

SF  0.000 0.00

49.89000 0.000 0.00

618-01994  
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PCN: 13192-BID    ESTIMATE RUN

PROJECT: IM 0253-164                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-ES 

1585 MATERIAL ALLOWANCE D-17-ES PRECAST BOX GIRDERS 8,180.998

SF  0.000 0.00

12.89050 8,180.998 105,457.15

CAT 0302 $0.00 216,092.76CURRENT AMT 1,342,477.37 $$

CAT NO0303 STRUCTURE NO. D-17-ET 

1590 *STRUCTURE EXCAVATION 20.000 20.000

CY  0.000 0.00

14.89000 20.000 297.80

206-00000  
 

1595 *STRUCTURE BACKFILL (CLASS 1) 740.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1600 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1605 *MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1610 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 196.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
 

1615 *STEEL PILING (HP 12X74) 718.000 0.000

LF  687.000 33,594.30

48.90000 687.000 33,594.30

502-11274  
 

1615 MATERIAL ALLOWANCE D-17-ET PILING 718.000

LF  -687.000 -33,594.30

48.90000 31.000 1,515.90

1616 ADDED ITEM (FOOT)/ PILING CUTOFFS - D-17-ET 172.000 0.000

LF  172.000 6,728.64

39.12000 172.000 6,728.64

900-00012  
 

1620 *WATERPROOFING (MEMBRANE) 1,191.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. D-17-ET 

1625 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

164.66000 0.000 0.00

518-01004  
 

1630 *CONCRETE CLASS D (BRIDGE) 439.000 0.000

CY  56.000 24,027.92

429.07000 56.000 24,027.92

601-03040  
 

1635 *STRUCTURAL CONCRETE COATING 692.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
 

1640 *REINFORCING STEEL (EPOXY COATED) 59,394.000 0.000

LB  10,790.000 9,387.30

0.87000 10,790.000 9,387.30

602-00020  
 

1645 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,395.32000 0.000 0.00

604-25006  
 

1650 *BRIDGE RAIL TYPE 7 389.000 0.000

LF  0.000 0.00

84.83000 0.000 0.00

606-10700  
 

1655 *1 INCH ELECTRICAL CONDUIT 87.000 0.000

LF  0.000 0.00

5.51000 0.000 0.00

613-00100  
 

1660 *2 INCH ELECTRICAL CONDUIT 555.000 0.000

LF  0.000 0.00

6.02000 0.000 0.00

613-00200  
 

1665 *3 INCH ELECTRICAL CONDUIT 185.000 0.000

LF  0.000 0.00

9.02000 0.000 0.00

613-00300  
 

1670 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 0.000

SF  0.000 0.00

49.89000 0.000 0.00

618-01994  
 



CONTID: C13192         COLORADO DEPARTMENT OF TRANSPORTATION Page 38

PCN: 13192-BID    ESTIMATE RUN

PROJECT: IM 0253-164                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. D-17-ET 

1670 MATERIAL ALLOWANCE D-17-ET PRECAST BOX GIRDERS 8,180.998

SF  0.000 0.00

12.89050 8,180.998 105,457.15

CAT 0303 $40,143.86 181,009.01CURRENT AMT 810,779.55 $$

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N 

1675 *STRUCTURE EXCAVATION 7,697.000 2,632.000

CY  0.000 0.00

14.89000 2,632.000 39,190.48

206-00000  
 

1680 *STRUCTURE BACKFILL (CLASS 1) 7,758.000 851.000

CY  836.000 22,563.64

26.99000 1,687.000 45,532.13

206-00100  
 

1685 *MECHANICAL REINFORCEMENT OF SOIL 7,758.000 851.000

CY  836.000 11,127.16

13.31000 1,687.000 22,453.97

206-00360  
 

1690 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,290.000 0.000

SY  280.000 1,531.60

5.47000 280.000 1,531.60

420-00101  
 

1695 *BLOCK FACING 13,285.000 1,485.000

SF  1,458.000 14,230.08

9.76000 2,943.000 28,723.68

504-04410  
 

1695 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 
ACCESSORIES

5,983.000

SF  -1,458.000 -5,846.58

4.01000 4,525.000 18,145.25

1700 *RIPRAP (SPECIAL) 290.000 0.000

CY  140.000 6,791.40

48.51000 140.000 6,791.40

506-00010  
 

1700 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 290.000

CY  -140.000 -4,274.38

30.53133 150.000 4,579.70

1705 *CONCRETE CLASS B (WALL) 40.000 4.500

CY  8.450 1,964.54

232.49000 12.950 3,010.75

601-01050  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N 

1710 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 9,910.000 0.000

SF  0.000 0.00

0.74000 0.000 0.00

601-40302  
 

1715 *REINFORCING STEEL 883.000 101.000

LB  381.000 300.99

0.79000 482.000 380.78

602-00000  
 

CAT 0304 $48,388.45 170,339.74CURRENT AMT 595,372.10 $$

CAT NO0305 STRUCTURE NO. D-17-EP 

1720 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

87,508.75000 0.000 0.00

202-00400  
 

1725 *STRUCTURE EXCAVATION 865.000 433.000

CY  0.000 0.00

14.89000 433.000 6,447.37

206-00000  
 

1730 *STRUCTURE BACKFILL (CLASS 1) 1,725.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1735 *STRUCTURE BACKFILL (CLASS 2) 190.000 0.000

CY  0.000 0.00

11.83000 0.000 0.00

206-00200  
 

1740 *MECHANICAL REINFORCEMENT OF SOIL 1,725.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1745 *SHORING (AREA 5) 1.000 0.800

L S 0.000 0.00

94,794.51000 0.800 75,835.61

206-01785  
 

1750 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 658.000 0.000

TON 0.000 0.00

63.49000 0.000 0.00

403-33871  
 

1755 *DRILLED CAISSON (30 INCH) 484.000 242.000

LF  0.000 0.00

149.69000 242.000 36,224.98

503-00030  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1760 *DRILLED CAISSON (60 INCH) 434.000 217.000

LF  0.000 0.00

349.24000 217.000 75,785.08

503-00060  
 

1765 *BEARING DEVICE (TYPE I) 16.000 8.000

EACH 0.000 0.00

997.84000 8.000 7,982.72

512-00101  
 

1765 MATERIAL ALLOWANCE D-17-EP ELASTOMERIC BEARINGS 8.000

EACH 0.000 0.00

457.00000 8.000 3,656.00

1770 *BRIDGE DRAIN (SPECIAL) 4.000 0.000

EACH 0.000 0.00

7,982.70000 0.000 0.00

513-00690  
 

1775 *WATERPROOFING (MEMBRANE) 4,063.000 0.000

SY  0.000 0.00

8.49000 0.000 0.00

515-00120  
 

1780 *CONCRETE SEALER 542.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1785 *BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 0.000

LF  0.000 0.00

164.66000 0.000 0.00

518-01004  
 

1790 *CONCRETE CLASS D (BRIDGE) 2,155.000 365.000

CY  415.000 178,064.05

429.07000 780.000 334,674.60

601-03040  
 

1790 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 200.000

CY  -200.000 -60,726.78

303.63394 0.000 0.00

1795 *CONCRETE CLASS S50 126.000 63.000

CY  0.000 0.00

758.36000 63.000 47,776.68

601-05050  
 

1800 *STRUCTURAL CONCRETE COATING 1,349.000 0.000

SY  0.000 0.00

5.37000 0.000 0.00

601-40300  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1805 *REINFORCING STEEL 8,792.000 4,396.000

LB  0.000 0.00

0.79000 4,396.000 3,472.84

602-00000  
 

1810 *REINFORCING STEEL (EPOXY COATED) 508,339.000 90,459.000

LB  127,344.000 110,789.28

0.87000 217,803.000 189,488.61

602-00020  
 

1810 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 5,060.925

LB  -5,060.925 -3,115.86

0.61567 0.000 0.00

1815 *VANE GRATE INLET SPECIAL (5 FOOT) 4.000 0.000

EACH 0.000 0.00

3,395.32000 0.000 0.00

604-25006  
 

1820 *BRIDGE RAIL TYPE 10M (SPECIAL) 782.000 0.000

LF  0.000 0.00

71.34000 0.000 0.00

606-11032  
 

1825 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 700.000 0.000

LF  0.000 0.00

88.69000 0.000 0.00

607-53191  
 

1830 *1 INCH ELECTRICAL CONDUIT 215.000 0.000

LF  96.000 528.96

5.51000 96.000 528.96

613-00100  
 

1835 *2 INCH ELECTRICAL CONDUIT 1,580.000 0.000

LF  740.000 4,454.80

6.02000 740.000 4,454.80

613-00200  
 

1840 *4 INCH ELECTRICAL CONDUIT 1,580.000 0.000

LF  0.000 0.00

10.52000 0.000 0.00

613-00400  
 

1845 *6 INCH ELECTRICAL CONDUIT 790.000 0.000

LF  370.000 12,235.90

33.07000 370.000 12,235.90

613-00600  
 

1850 *DEICING SYSTEM 1.000 0.000

EACH 0.000 0.00

351,449.38000 0.000 0.00

614-86757  
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE NO. D-17-EP 

1855 *PRESTRESSING STEEL STRAND 14,824.000 4,892.000

MKFT 0.000 0.00

21.94000 4,892.000 107,330.48

618-00002  
 

1855 MATERIAL ALLOWANCE POST TENSIONING CABLE, DUCTS, 
ANCHORS

9,931.999

MKFT 0.000 0.00

7.81315 9,931.999 77,600.20

1860 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED AND 
POST-TENSIONED 

2,651.000 1,325.000

LF  0.000 0.00

454.02000 1,325.000 601,576.50

618-10200  
 

1860 MATERIAL ALLOWANCE D-17-EP PRECAST CONCRETE U GIRDERS 426.140

LF  0.000 0.00

314.74000 426.140 134,123.30

CAT 0305 $242,230.35 1,719,194.63CURRENT AMT 4,199,198.58 $$

CAT NO0306 WALLS D-17-O, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE 

1865 *STRUCTURE EXCAVATION 4,958.000 854.000

CY  0.000 0.00

14.89000 854.000 12,716.06

206-00000  
 

1870 *STRUCTURE BACKFILL (CLASS 1) 7,499.000 0.000

CY  0.000 0.00

26.99000 0.000 0.00

206-00100  
 

1875 *MECHANICAL REINFORCEMENT OF SOIL 7,499.000 0.000

CY  0.000 0.00

13.31000 0.000 0.00

206-00360  
 

1880 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 949.000 0.000

SY  0.000 0.00

5.47000 0.000 0.00

420-00101  
 

1885 *BLOCK FACING 15,092.000 0.000

SF  0.000 0.00

9.76000 0.000 0.00

504-04410  
 

1885 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 
ACCESSORIES

7,467.000

SF  0.000 0.00

4.01000 7,467.000 29,942.67
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PCN: 13192-BID    ESTIMATE RUN 04/10/2008

PROJECT: IM 0253-164                   ESTIMATE NO: 0007 11:22:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALLS D-17-O, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE 

1890 *RIPRAP (SPECIAL) 666.000 0.000

CY  0.000 0.00

48.51000 0.000 0.00

506-00010  
 

1890 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 666.000

CY  0.000 0.00

30.53134 666.000 20,333.87

1895 *CONCRETE CLASS B (WALL) 69.000 0.000

CY  0.000 0.00

232.49000 0.000 0.00

601-01050  
 

1900 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,346.000 0.000

SF  0.000 0.00

0.74000 0.000 0.00

601-40302  
 

1905 *REINFORCING STEEL 2,152.000 0.000

LB  0.000 0.00

0.79000 0.000 0.00

602-00000  
 

CAT 0306 $0.00 62,992.60CURRENT AMT 583,268.86 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1910 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

150,574.05000 1.000 150,574.05

620-00005  
 

1915 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,114.81000 1.000 30,114.81

620-00012  
 

1920 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

4,517.22000 2.000 9,034.44

620-00020  
 

1925 F/A PHONE SERVICE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

2005 ADDED ITEM (DOLLAR)/ CREDIT FOR ELIMINATING CELL 
PHONES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0400 $0.00 189,723.30CURRENT AMT 209,723.30 $$

PROJECT TOTAL 2,986,705.13 $ 13,757,573.42CURRENT AMT 53,246,490.43 $$


